NEBRASKA

DEPARTMENT OF TRANSPORTATION

Disclaimer

MSS Requests are processed on a first come-first served basis. Requestors must be aware that the processing times within
the Environmental Section's Roadside Development and Compliance (RDC) Unit and/or oversight agencies are different depending on: (1) the
type and complexity of environmental commitments defined in each contract and (2) the complexity of the material site being reviewed.

This report is offered as a convenience and the user should be aware that the information contained is subject to change at any time
and without warning. If you have any questions about the content of this report, please contact the NDOT Project Manager.

The information in this report is considered accurate as of Friday, May 26, 2023
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District 1

Date Submittal Calendar Days Elapsed
(Date Submittal Requirements Met to

Control ReqUirements the Date Decision Sent to the

Number Project Number Project Name MSS Request ID Met Site Status Contractor)
12578D DPU-LIN-2-6(120) Lincoln South Beltway Ws9 8/15/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS11 10/30/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS13 12/4/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WSs14 12/4/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS15 12/4/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS16 12/10/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS17 12/11/2020 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS18 1/28/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS19 2/3/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS20 2/10/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS21 2/10/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS22 2/27/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS23 3/1/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS24 5/19/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS25 6/2/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway SS3 CD1 6/28/2021 Under Partner Agency Review
13401 NH-75-1(109) Auburn North SS1 7/14/2021 Decision sent to Contractor - Review Complete 20
12945 ENH-55(164) Lincoln Rosa Parks Way Trail BS1 8/30/2021 Decision sent to Contractor - Review Complete 11
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS26 8/30/2021 Under Partner Agency Review

12578D DPU-LIN-2-6(120) Lincoln South Beltway WS27 9/13/2021 Under Partner Agency Review
13295 STP-4-7(108) Table Rock West BS1 12/20/2021 Decision sent to Contractor - Review Complete 7
13295 STP-4-7(108) Table Rock West BS2 12/20/2021 Decision sent to Contractor - Review Complete 43
13295 STP-4-7(108) Table Rock West WS1 12/21/2021 Decision sent to Contractor - Review Complete 6
13270 STP-41-6(118) Adams - Sterling SS1CD2 12/21/2021 Decision sent to Contractor - Review Complete 14
13270 STP-41-6(118) Adams - Sterling WS1 CD1 12/21/2021 Decision sent to Contractor - Review Complete 14
13186 STP-41-6(115) Adams West SS1 CD2 12/21/2021 Decision sent to Contractor - Review Complete 14
13186 STP-41-6(115) Adams West WS1CD1 12/21/2021 Decision sent to Contractor - Review Complete 14
12578D DPU-LIN-2-6(120) Lincoln South Beltway SS4 3/2/2022 Under Partner Agency Review
13186 STP-41-6(115) Adams West BS1 3/9/2022 Decision sent to Contractor - Review Complete 22
13270 STP-41-6(118) Adams - Sterling BS2 3/15/2022 Decision sent to Contractor - Review Complete 35
13303 STP-33-6(110) Crete - US-77 PS1SS1CD1 3/17/2022 Decision sent to Contractor - Review Complete 21
13448 HSIP-80-8(164) Utica - Pleasant Dale PS1 SS1 3/25/2022 Decision sent to Contractor - Review Complete 25
13270 STP-41-6(118) Adams - Sterling BS3 3/28/2022 Decision sent to Contractor - Review Complete 22
13186 STP-41-6(115) Adams West SS3 3/28/2022 Decision sent to Contractor - Review Complete 22
13270 STP-41-6(118) Adams - Sterling SS3 3/28/2022 Decision sent to Contractor - Review Complete 43
12704 STP-S13K(103) Weeping Water Spur SS1CD1 3/30/2022 Decision sent to Contractor - Review Complete 26
13448 HSIP-80-8(164) Utica - Pleasant Dale BS1 3/31/2022 Decision sent to Contractor - Review Complete 25
12578D DPU-LIN-2-6(120) Lincoln South Beltway WS28 4/1/2022 Under Partner Agency Review
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12704 STP-S13K(103) Weeping Water Spur SS3 WS2 4/14/2022 Decision sent to Contractor - Review Complete 26
13276 STP-50-1(115) Syracuse South WS1 4/28/2022 Decision sent to Contractor - Review Complete 11
13295 STP-4-7(108) Table Rock West WS2 4/28/2022 Decision sent to Contractor - Review Complete 11
13186 STP-41-6(115) Adams West WS2 4/28/2022 Decision sent to Contractor - Review Complete 11
13303 STP-33-6(110) Crete - US-77 WS1 4/29/2022 Decision sent to Contractor - Review Complete 10
13276 STP-50-1(115) Syracuse South BS1 5/3/2022 Decision sent to Contractor - Review Complete 7
13276 STP-50-1(115) Syracuse South BS2 5/3/2022 Decision sent to Contractor - Review Complete 24
13295 STP-4-7(108) Table Rock West SS1CD1 5/19/2022 Decision sent to Contractor - Review Complete 8
13479 SRR-67(12) Burchard Lake Rec Road SS1CD1 9/23/2022 Decision sent to Contractor - Review Complete 61
13441 SRR-55(185) Wagon Train Rec Road BS1 9/28/2022 Decision sent to Contractor - Review Complete 27
M1006 M1006 Shubert South BS1 10/3/2022 Decision sent to Contractor - Review Complete 22
13307 NH-73-1(119) Verdon East & West PS1SS1 CD1 11/7/2022 Decision sent to Contractor - Review Complete 16
11895B STP-50-1(117) Pawnee City Southeast Bridges WS1 1/5/2023 Decision sent to Contractor - Review Complete 14
13386 NH-77-2(166) Princeton - N-33 BS1 1/9/2023 Decision sent to Contractor - Review Complete 10
11895B STP-50-1(117) Pawnee City Southeast Bridges BS1 1/12/2023 Decision sent to Contractor - Review Complete 77
11895B STP-50-1(117) Pawnee City Southeast Bridges BS2 1/12/2023 Decision sent to Contractor - Review Complete 7
11895B STP-50-1(117) Pawnee City Southeast Bridges WS2 1/17/2023 Decision sent to Contractor - Review Complete 2
13307 NH-73-1(119) Verdon East & West PS2 SS2 CD2 2/7/2023 Decision sent to Contractor - Review Complete 20
13398 NH-136-7(127) Tecumseh East PS1SS1 CD1 2/7/2023 Decision sent to Contractor - Review Complete 20
13398 NH-136-7(127) Tecumseh East BS1 2/8/2023 Decision sent to Contractor - Review Complete 55
13246 NH-136-6(124) Jansen East PS1SS1 CD1 2/8/2023 Decision sent to Contractor - Review Complete 19
13402 BRO-7076(25) Crete Northwest SS1 CD1 3/7/2023 Decision sent to Contractor - Review Complete 27
11895B STP-50-1(117) Pawnee City Southeast Bridges BS3 3/7/2023 Decision sent to Contractor - Review Complete 42
13402 BRO-7076(25) Crete Northwest BS1 3/10/2023 Decision sent to Contractor - Review Complete 31
13481 STP-112-1(104) Kansas Line - W Jct. N-8 BS1 3/15/2023 Decision sent to Contractor - Review Complete 26
13402 BRO-7076(25) Crete Northwest BS2 3/22/2023 Decision sent to Contractor - Review Complete 12
13356 NH-80-8(159) York/Seward Co Line - Goehner PS1 SS1 CD1 3/25/2023 Decision sent to Contractor - Review Complete 16
13359 NH-80-8(161) Milford - Pleasant Dale PS1 SS1 CD1 3/27/2023 Decision sent to Contractor - Review Complete 7
13359 NH-80-8(161) Milford - Pleasant Dale BS1 3/27/2023 Decision sent to Contractor - Review Complete 7
13292 STP-S80C(115) Staplehurst Spur Bridge BS1 3/27/2023 Decision sent to Contractor - Review Complete 7
13292 STP-S80C(115) Staplehurst Spur Bridge Ws1 4/4/2023 Decision sent to Contractor - Review Complete 8
13246 NH-136-6(124) Jansen East BS1 4/5/2023 Decision sent to Contractor - Review Complete 8
01013 HSIP-STWD(179) Districts 1 & 4 Districtwide Culverts BS1 4/6/2023 Decision sent to Contractor - Review Complete 6
13356 NH-80-8(159) York/Seward Co Line - Goehner PS2 SS2 CD2 4/11/2023 Decision sent to Contractor - Review Complete 1
13103 STP-67-1(121) N Jct US-75 - Brock SS1 CD1 4/12/2023 Decision sent to Contractor - Review Complete 1
13103 STP-67-1(121) N Jct US-75 - Brock BS1 4/14/2023 Decision sent to Contractor - Review Complete 3
13103 STP-67-1(121) N Jct US-75 - Brock BS2 4/19/2023 Decision sent to Contractor - Review Complete 13
01013 HSIP-STWD(179) Districts 1 & 4 Districtwide Culverts BS2 4/19/2023 Decision sent to Contractor - Review Complete 1
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13362 BRO-7080(54) Northwest of Seward BS1 WS1 4/24/2023 Decision sent to Contractor - Review Complete 1
13394 S-77-2(1088) Wahoo East SS1 4/26/2023 Decision sent to Contractor - Review Complete 6
13103 STP-67-1(121) N Jct US-75 - Brock PS1 SS2 CD2 5/4/2023 Decision sent to Contractor - Review Complete 5
13275 STP-50-1(114) Jct N-4 - Tecumseh PS1 SS1 CD1 5/4/2023 Decision sent to Contractor - Review Complete 5
13481 STP-112-1(104) Kansas Line - W Jct. N-8 SS1 5/4/2023 Decision sent to Contractor - Review Complete 14
13362 BRO-7080(54) Northwest of Seward WS2 CD1 5/23/2023 Under Environmental Section Review
13270 STP-41-6(118) Adams - Sterling BS1 N/A Request Withdrawn by the Contractor Withdrawn by Contractor
12704 STP-S13K(103) Weeping Water Spur SS2 CD2 N/A Request Withdrawn by the Contractor Withdrawn by Contractor
13307 NH-73-1(119) Verdon East & West BS1 Under Environmental Section Review
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20626 S-30-6(1044) North Bend-Fremont BS11 9/21/2021 Under Partner Agency Review

20626 S-30-6(1044) North Bend-Fremont BS12 9/21/2021 Under Partner Agency Review

20626 S-30-6(1044) North Bend-Fremont WS1 9/21/2021 Under Partner Agency Review

22792 ER-3490(13) Hooper North-Logan Creek BS1 9/21/2021 Under Partner Agency Review

22792 ER-3490(13) Hooper North-Logan Creek BS2 9/21/2021 Under Partner Agency Review

22792 ER-3490(13) Hooper North-Logan Creek WS1 9/21/2021 Decision sent to Contractor - Review Complete 15
22783 NH-30-7(121) US-30/Industrial Drive, Blair WS1 9/22/2021 Decision sent to Contractor - Review Complete 9
20626 S-30-6(1044) North Bend-Fremont PS1 10/21/2021 Under Partner Agency Review

22616 NH-6-7(183) US-6 at Harrison St. BS1 11/2/2021 Decision sent to Contractor - Review Complete 0
22455 STP-91-6(113) In Snyder And East PS1SS1CD1 12/17/2021 Decision sent to Contractor - Review Complete 4
22688 NH-30-6(138) Fremont Northeast Bypass PS1 SS1 1/3/2022 Decision sent to Contractor - Review Complete 3
22598 STP-36-7(117) N-133 East BS1 2/21/2022 Decision sent to Contractor - Review Complete 8
22455 STP-91-6(113) In Snyder and East WS1 2/25/2022 Decision sent to Contractor - Review Complete 34
22756 NH-75-2(186) Chandler Rd - 1-480 (SB), Omaha BS1 3/8/2022 Decision sent to Contractor - Review Complete 14
22688 NH-30-6(138) Fremont Northeast Bypass BS1 3/9/2022 Decision sent to Contractor - Review Complete 22
22455 STP-91-6(113) In Snyder and East WS2 3/11/2022 Decision sent to Contractor - Review Complete 20
22455 STP-91-6(113) In Snyder and East WS3 3/21/2022 Decision sent to Contractor - Review Complete 29
22699 ELEC-370-7(1033) N-370/150th St WS1 4/28/2022 Decision sent to Contractor - Review Complete 11
22598 STP-36-7(117) N-133 East WS1 4/28/2022 Decision sent to Contractor - Review Complete 11
22757 TAP-77(61) Applewood Creek Trail, La Vista BS1 WS1 7/20/2022 Decision sent to Contractor - Review Complete 20
22757 TAP-77(61) Applewood Creek Trail, La Vista BS2 7/20/2022 Decision sent to Contractor - Review Complete 20
22757 TAP-77(61) Applewood Creek Trail, La Vista BS3 7/28/2022 Decision sent to Contractor - Review Complete 12
22455 STP-91-6(113) In Snyder and East WS4 8/29/2022 Decision sent to Contractor - Review Complete 15
22455 STP-91-6(113) In Snyder and East WS5 8/31/2022 Decision sent to Contractor - Review Complete 13
22472 ENH-27(61) Rawhide Creek Trail, Fremont HR1 9/12/2022 Decision sent to Contractor - Review Complete 3
22224 STPC-STPE-5147(1) Chandler Rd - 1-480 (SB), Omaha Ws1 9/19/2022 Decision sent to Contractor - Review Complete 36
22455 STP-91-6(113) In Snyder and East BS1 9/26/2022 Decision sent to Contractor - Review Complete 37
22752 STP-79-3(108) North Bend - US-30 SS1 10/12/2022 Decision sent to Contractor - Review Complete 22
22829 SRR-89(32) Fort Atkinson Park Entrance BS1 10/18/2022 Decision sent to Contractor - Review Complete 7
22508 STP-DPS-3854(1) Blair South Bypass Ws1 11/23/2022 Decision sent to Contractor - Review Complete 13
22752 STP-79-3(108) North Bend - US-30 SS2 12/13/2022 Decision sent to Contractor - Review Complete 7
22508 STP-DPS-3854(1) Blair South Bypass HR1 12/28/2022 Decision sent to Contractor - Review Complete 8
22508 STP-DPS-3854(1) Blair South Bypass WS2 2/13/2023 Decision sent to Contractor - Review Complete 49
22209 STPC-3811(1) 168th, West Center - "Q" St, Omaha BS1 3/1/2023 Decision sent to Contractor - Review Complete 33
22209 STPC-3811(1) 168th, West Center - "Q" St, Omaha WsS1 3/1/2023 Decision sent to Contractor - Review Complete 33
22757 TAP-77(61) Applewood Creek Trail, La Vista BS4 SS1 WS2 3/7/2023 Decision sent to Contractor - Review Complete 27
22209 STPC-3811(1) 168th, West Center - "Q" St, Omaha BS2 WS2 3/24/2023 Decision sent to Contractor - Review Complete 0
22582 NH-275-6(139) Douglas Co Line North PS1 3/28/2023 Decision sent to Contractor - Review Complete 13
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22582 NH-275-6(139) Douglas Co Line North WS1 CD1 4/26/2023 Decision sent to Contractor - Review Complete 6

22647 NH-75-2(181) Parker St - Fort St., Omaha BS1 SS1 WS1 5/13/2023 Decision sent to Contractor - Review Complete 5

22647 NH-75-2(181) Parker St - Fort St., Omaha BS2 WS2 5/13/2023 Decision sent to Contractor - Review Complete 5

22647 NH-75-2(181) Parker St - Fort St., Omaha WS3 5/13/2023 Decision sent to Contractor - Review Complete 5

22571 TCSP-28(114) N. Downtown Riverfront Pedestrian Bridge WSs1 5/15/2023 Decision sent to Contractor - Review Complete 3

22756 NH-75-2(186) Chandler Rd - 1-480 (SB), Omaha BS2 Under Environmental Section Review
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32312 STP-D3(107) Norfolk NE Bridges BS1 7/6/2021 Decision sent to Contractor - Review Complete 23
32280 STP-121-4(113) Crofton North WS2 7/9/2021 Decision sent to Contractor - Review Complete 24
32312 STP-D3(107) Norfolk NE Bridges BS2 8/6/2021 Decision sent to Contractor - Review Complete 19
32312 STP-D3(107) Norfolk NE Bridges BS3 8/10/2021 Decision sent to Contractor - Review Complete 15
32181 ER-2915(3) Battle Creek North BS1 8/13/2021 Decision sent to Contractor - Review Complete 19
32181 ER-2915(3) Battle Creek North BS2 8/13/2021 Decision sent to Contractor - Review Complete 45
32181 ER-2915(3) Battle Creek North WS1 8/13/2021 Decision sent to Contractor - Review Complete 18
32312 STP-D3(107) Norfolk NE Bridges SS1 8/19/2021 Decision sent to Contractor - Review Complete 14
32280 STP-121-4(113) Crofton North BS3 9/16/2021 Decision sent to Contractor - Review Complete 14
31677 NH-20-5(112) US-81 To Belden PS1 SS1 CD1 11/2/2021 Decision sent to Contractor - Review Complete 3
32312 STP-D3(107) Norfolk NE Bridges BS4 12/6/2021 Decision sent to Contractor - Review Complete 15
31515 STP-98-5(106) North Jct US-81 - N-35 PS1SS1CD1 1/6/2022 Decision sent to Contractor - Review Complete 7
31916 STP-57-4(116) Coleridge to Hartington PS1SS1 CD1 1/17/2022 Decision sent to Contractor - Review Complete 8
32256 STP-57-4(118) Hartington North PS1SS1 CD1 1/17/2022 Decision sent to Contractor - Review Complete 8
32353 ER-D3(109) March 2019 D3 Districtwide ER Event BS1 1/19/2022 Decision sent to Contractor - Review Complete 8
32256 STP-57-4(118) Hartington North CD2 2/7/2022 Decision sent to Contractor - Review Complete 15
32275 NH-129-1(30) South Sioux City Bridges CD1 2/9/2022 Decision sent to Contractor - Review Complete 19
32275 NH-129-1(30) South Sioux City Bridges BS2 2/10/2022 Decision sent to Contractor - Review Complete 18
31677 NH-20-5(112) US-81 To Belden SS2 CD2 2/11/2022 Decision sent to Contractor - Review Complete 24
31515 STP-98-5(106) North Jct US-81 - N-35 BS2 2/16/2022 Decision sent to Contractor - Review Complete 12
32286 STP-15-3(119) N-91 South BS1 2/17/2022 Decision sent to Contractor - Review Complete 46
32296 STP-51-7(106) US-77 - US-75 BS1 WS1 CD1 3/2/2022 Decision sent to Contractor - Review Complete 26
31515 STP-98-5(106) North Jct US-81 - N-35 BS1 4/11/2022 Decision sent to Contractor - Review Complete 14
32296 STP-51-7(106) US-77 - US-75 WS2 4/28/2022 Decision sent to Contractor - Review Complete 11
31515 STP-98-5(106) North Jct US-81 - N-35 WS1 4/29/2022 Decision sent to Contractor - Review Complete 10
32302 S-275-6(1050) Scribner - West Point PS1 5/11/2022 Decision sent to Contractor - Review Complete 36
32302 S-275-6(1050) Scribner - West Point PS2 6/17/2022 Decision sent to Contractor - Review Complete 0
32234 NH-30-5(134) 23rd St, Columbus BS1 6/21/2022 Decision sent to Contractor - Review Complete 17
32234 NH-30-5(134) 23rd St, Columbus SS1 6/21/2022 Decision sent to Contractor - Review Complete 20
32256 STP-57-4(118) Hartington North BS1 8/11/2022 Decision sent to Contractor - Review Complete 4
32256 STP-57-4(118) Hartington North BS2 8/11/2022 Decision sent to Contractor - Review Complete 4
32297 STP-57-4(120) In Hartington WS1 9/9/2022 Decision sent to Contractor - Review Complete 32
32346 ER-3575(2) Emerson North BS1 WS1 9/13/2022 Decision sent to Contractor - Review Complete 0
32302 S-275-6(1050) Scribner - West Point SS1 WS1 CD1 9/21/2022 Decision sent to Contractor - Review Complete 34
31677 NH-20-5(112) US-81 To Belden BS1 10/6/2022 Decision sent to Contractor - Review Complete 5
32296 STP-51-7(106) US-77 - US-75 PS1 SS1 CD2 10/24/2022 Decision sent to Contractor - Review Complete 15
32301 BRO-7087(4) Winnebago North SS1 10/27/2022 Decision sent to Contractor - Review Complete 40

M3015C M3015C Vermillion Slope Repair BS1 11/9/2022 Decision sent to Contractor - Review Complete 8
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32362 MISC-75-4(1013) Macy Wetland Banksite BS1 11/17/2022 Decision sent to Contractor - Review Complete 33
32296 STP-51-7(106) US-77 - US-75 WS3 11/28/2022 Decision sent to Contractor - Review Complete 8
32301 BRO-7087(4) Winnebago North SS2 12/12/2022 Decision sent to Contractor - Review Complete 16
32290 STP-32-6(115) N-57 East BS1 12/14/2022 Decision sent to Contractor - Review Complete 6
31987 STP-56-5(108) Cedar Rapids West PS1SS1 CD1 1/5/2023 Decision sent to Contractor - Review Complete 14
31987 STP-56-5(108) Cedar Rapids West BS1 1/5/2023 Decision sent to Contractor - Review Complete 14
32290 STP-32-6(115) N-57 East PS1SS1CD1 2/8/2023 Decision sent to Contractor - Review Complete 19
32312 STP-D3(107) Norfolk NE Bridges PS1SS2 CD1 2/8/2023 Decision sent to Contractor - Review Complete 19
32286 STP-15-3(119) N-91 South PS1 SS1 CD1 2/9/2023 Decision sent to Contractor - Review Complete 46
32293 NH-81-4(126) S. Jct. N-98 - US-20 PS1 SS1 CD1 2/9/2023 Decision sent to Contractor - Review Complete 46
32293 NH-81-4(126) S. Jct. N-98 - US-20 BS1 2/14/2023 Decision sent to Contractor - Review Complete 41
32347 ER-3185(5) Wisner South BS1 2/15/2023 Decision sent to Contractor - Review Complete 40
32240 STP-12-5(120) Crofton West BS1 2/23/2023 Decision sent to Contractor - Review Complete 39
32290 STP-32-6(115) N-57 East BS2 2/24/2023 Decision sent to Contractor - Review Complete 38
32286 STP-15-3(119) N-91 South BS2 2/24/2023 Decision sent to Contractor - Review Complete 34
32293 NH-81-4(126) S. Jct. N-98 - US-20 S§S2 CD2 3/22/2023 Decision sent to Contractor - Review Complete 19
32223 STP-9-3(105) Pender South Bridges SS1 WS1 CD1 3/30/2023 Decision sent to Contractor - Review Complete 14
31832 STP-84-5(108) Bloomfield - US-81 SS1 WS1 CD1 3/30/2023 Decision sent to Contractor - Review Complete 22
32240 STP-12-5(120) Crofton West PS1SS1 CD1 3/30/2023 Decision sent to Contractor - Review Complete 33
32301 BRO-7087(4) Winnebago North BS1 4/3/2023 Decision sent to Contractor - Review Complete 7
32223 STP-9-3(105) Pender South Bridges SS2 WS2 CD2 4/3/2023 Decision sent to Contractor - Review Complete 10
32223 STP-9-3(105) Pender South Bridges BS1 4/3/2023 Decision sent to Contractor - Review Complete 7
31677 NH-20-5(112) US-81 To Belden PS2 4/11/2023 Decision sent to Contractor - Review Complete 2
32275 NH-129-1(30) South Sioux City Bridges BS3 4/14/2023 Decision sent to Contractor - Review Complete 3
32290 STP-32-6(115) N-57 East WS1 4/18/2023 Decision sent to Contractor - Review Complete 2
32240 STP-12-5(120) Crofton West WS1 4/18/2023 Decision sent to Contractor - Review Complete 2
32139 STP-75-3(118) Decatur - Macy PS1SS1CD1 4/19/2023 Decision sent to Contractor - Review Complete 1
32295 NH-77-4(127) N-94 - Winnebago PS1 SS1 CD1 4/19/2023 Decision sent to Contractor - Review Complete 2
31832 STP-84-5(108) Bloomfield - US-81 PS1 SS2 CD2 5/11/2023 Decision sent to Contractor - Review Complete 7

Nebraska Department of Transportation

MSS Status Report

5/26/2023 2:01 PV



District 4

Date Submittal

Calendar Days Elapsed

(Date Submittal Requirements Met to

Control ReqUirements the Date Decision Sent to the
Number Project Number Project Name MSS Request ID Met Site Status Contractor)
42822 STP-69-2(105) Gresham North and South BS2 7/14/2021 Decision sent to Contractor - Review Complete 47
42867 STP-74-5(114) Fillmore/Saline County Line West WS1 8/11/2021 Decision sent to Contractor - Review Complete 19
42774 STP-6-5(115) Fairmont West Interchange BS1 8/17/2021 Decision sent to Contractor - Review Complete 15
42867 STP-74-5(114) Fillmore/Saline County Line West BS1 9/20/2021 Decision sent to Contractor - Review Complete 7
42822 STP-69-2(105) Gresham North and South PS1SS1 CD1 10/19/2021 Decision sent to Contractor - Review Complete 9
42787 NH-2-4(112) Cairo - Grand Island PS1SS1 CD1 1/5/2022 Decision sent to Contractor - Review Complete 14
42888 NH-80-7(169) Giltner East PS1 SS1 CD1 1/6/2022 Decision sent to Contractor - Review Complete 7
42784 STP-S01D(103) Trumbull Spur PS1SS1 CD1 1/6/2022 Decision sent to Contractor - Review Complete 7
42841A NH-80-7(167) Henderson - York PS1SS1 CD1 1/7/2022 Decision sent to Contractor - Review Complete 7
42871 NH-81-1(125) Strang North PS1SS1CD1 1/7/2022 Decision sent to Contractor - Review Complete 25
42794 NH-80-6(113) Gibbon - Shelton PS1SS1 CD1 1/14/2022 Decision sent to Contractor - Review Complete 5
42794 NH-80-6(113) Gibbon - Shelton PS2 SS2 CD2 1/14/2022 Decision sent to Contractor - Review Complete 5
42608 STP-74-5(110) S Jct N-14 - Ong Spur PS1SS1 CD1 1/24/2022 Decision sent to Contractor - Review Complete 7
42779 STP-6-5(116) Sutton - Grafton PS1SS1 CD1 1/24/2022 Decision sent to Contractor - Review Complete 7
42608 STP-74-5(110) S Jct N-14 - Ong Spur BS1 1/25/2022 Decision sent to Contractor - Review Complete 7
42816 STP-39-2(107) N-92 - Silver Creek BS1 2/1/2022 Decision sent to Contractor - Review Complete 0
42779 STP-6-5(116) Sutton - Grafton BS1 2/28/2022 Decision sent to Contractor - Review Complete 17
42784 STP-S01D(103) Trumbull Spur BS1 2/28/2022 Decision sent to Contractor - Review Complete 35
42888 NH-80-7(169) Giltner East BS1 3/4/2022 Decision sent to Contractor - Review Complete 18
42794 NH-80-6(113) Gibbon - Shelton BS1 3/7/2022 Decision sent to Contractor - Review Complete 31
42776 NH-30-4(162) In Grand Island Bridges PS1SS1 CD1 3/16/2022 Decision sent to Contractor - Review Complete 22
42776 NH-30-4(162) In Grand Island Bridges PS2 SS2 CD2 3/16/2022 Decision sent to Contractor - Review Complete 22
42776 NH-30-4(162) In Grand Island Bridges PS3 SS3 CD3 3/16/2022 Decision sent to Contractor - Review Complete 22
42776 NH-30-4(162) In Grand Island Bridges PS4 SS4 CD4 3/16/2022 Decision sent to Contractor - Review Complete 22
42816 STP-39-2(107) N-92 - Silver Creek SS2 CD2 3/22/2022 Decision sent to Contractor - Review Complete 28
42779 STP-6-5(116) Sutton - Grafton SS2 3/22/2022 Decision sent to Contractor - Review Complete 28
M40035 70-4(111) Arcadia West BS1 3/23/2022 Decision sent to Contractor - Review Complete 27
42783 STP-92-4(115) N-11 West BS1 4/4/2022 Decision sent to Contractor - Review Complete 21
42822 STP-69-2(105) Gresham North and South SS2 4/5/2022 Decision sent to Contractor - Review Complete 20
42841A NH-80-7(167) Henderson - York CD2 5/3/2022 Decision sent to Contractor - Review Complete 2
42827 STP-281-1(119) Ayr North & South PS1SS1 CD1 5/23/2022 Decision sent to Contractor - Review Complete 8
42869 NH-81-2(148) Columbus South Ws1 6/27/2022 Decision sent to Contractor - Review Complete 11
42608 STP-74-5(110) S Jct N-14 - Ong Spur PS2 SS2 CD2 7/6/2022 Decision sent to Contractor - Review Complete 5
42869 NH-81-2(148) Columbus South WS2 7/28/2022 Decision sent to Contractor - Review Complete 14
42827 STP-281-1(119) Ayr North & South BS1 8/1/2022 Decision sent to Contractor - Review Complete 71
42335 BRO-7061(27) Palmer Northwest WsS1 11/2/2022 Decision sent to Contractor - Review Complete 1
42863 HSIP-5409(3) Five Points Intersection, Grand Island WS1 CD1 12/9/2022 Decision sent to Contractor - Review Complete 4
42863 HSIP-5409(3) Five Points Intersection, Grand Island BS1 SS1 12/9/2022 Decision sent to Contractor - Review Complete 4
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Date Submittal
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Control ReqUirements the Date Decision Sent to the

Number Project Number Project Name MSS Request ID Met Site Status Contractor)
42791 NH-80-7(163) Phillips - Giltner PS1SS1CD1 2/10/2023 Decision sent to Contractor - Review Complete 18
42815 STP-281-1(118) Red Cloud North & Cowles Spur PS1SS1 CD1 2/10/2023 Decision sent to Contractor - Review Complete 18
42872 STP-14-1(124) In Clay Center & North PS1 SS1 CD1 2/10/2023 Decision sent to Contractor - Review Complete 53
42863 HSIP-5409(3) Five Points Intersection, Grand Island BS2 2/21/2023 Decision sent to Contractor - Review Complete 70
42863 HSIP-5409(3) Five Points Intersection, Grand Island CD2 2/22/2023 Decision sent to Contractor - Review Complete 36
42863 HSIP-5409(3) Five Points Intersection, Grand Island BS3 WS2 CD3 2/22/2023 Decision sent to Contractor - Review Complete 36
42404 STP-S93A(107) Henderson Spur BS1 2/24/2023 Decision sent to Contractor - Review Complete 53
42815 STP-281-1(118) Red Cloud North & Cowles Spur BS1 2/24/2023 Decision sent to Contractor - Review Complete 39
42870 NH-81-1(124) Hebron South - Bruning North WSs1 3/3/2023 Decision sent to Contractor - Review Complete 38
42791 NH-80-7(163) Phillips - Giltner BS1 3/10/2023 Decision sent to Contractor - Review Complete 25
42819 NH-34-4(134) In Grand Island & South PS1SS1 CD1 3/22/2023 Decision sent to Contractor - Review Complete 19
42870 NH-81-1(124) Hebron South - Bruning North PS1SS1CD1 3/22/2023 Decision sent to Contractor - Review Complete 19
42841B NH-80-7(168) York - Waco PS1SS1 CD1 3/25/2023 Decision sent to Contractor - Review Complete 16
42404 STP-S93A(107) Henderson Spur PS1SS1 CD1 3/25/2023 Decision sent to Contractor - Review Complete 16
42872 STP-14-1(124) In Clay Center & North BS1 3/28/2023 Decision sent to Contractor - Review Complete 13
42844 BRO-7467(1) Poole South BS1 3/31/2023 Decision sent to Contractor - Review Complete 13
42817 STP-14-1(123) Superior North & South PS1SS1CD1 4/4/2023 Decision sent to Contractor - Review Complete 9
42872 STP-14-1(124) In Clay Center & North PS2 SS2 CD2 4/4/2023 Decision sent to Contractor - Review Complete 9
42404 STP-S93A(107) Henderson Spur PS2 SS2 CD2 4/4/2023 Decision sent to Contractor - Review Complete 9
42404 STP-S93A(107) Henderson Spur PS3 SS3 CD3 4/4/2023 Decision sent to Contractor - Review Complete 9
42841B NH-80-7(168) York - Waco BS1 4/19/2023 Decision sent to Contractor - Review Complete 13
42819 NH-34-4(134) In Grand Island & South WS1 4/26/2023 Decision sent to Contractor - Review Complete 13
42819 NH-34-4(134) In Grand Island & South BS1 SS2 4/26/2023 Decision sent to Contractor - Review Complete 6
42819 NH-34-4(134) In Grand Island & South WS2 CD2 5/23/2023 Under Environmental Section Review
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Control ReqUirements the Date Decision Sent to the
Number Project Number Project Name MSS Request ID Met Site Status Contractor)
51546 STP-27-3(102) Oshkosh South PS1SS1CD1 1/5/2022 Decision sent to Contractor - Review Complete 8
51544 STP-29-4(110) In Mitchell and North PS1SS1 CD1 1/14/2022 Decision sent to Contractor - Review Complete 11
51105 STP-29-4(106) Agate North & South PS1SS1CD1 1/14/2022 Decision sent to Contractor - Review Complete 11
51470 NH-385-3(120) Dalton North PS1SS1CD1 1/21/2022 Decision sent to Contractor - Review Complete 24
51598 ITS-NH-D5(104) District 5 DMS BS1 1/24/2022 Decision sent to Contractor - Review Complete 7
51443 DPS-385-3(119) L62A North WS1 1/31/2022 Decision sent to Contractor - Review Complete 1
51535 NH-80-1(192) Brownson East PS1 SS1 CD1 2/21/2022 Decision sent to Contractor - Review Complete 38
51558 STP-385-2(113) Colorado Line - Chappell BS1 2/24/2022 Decision sent to Contractor - Review Complete 20
51546 STP-27-3(102) Oshkosh South BS1 2/24/2022 Decision sent to Contractor - Review Complete 20
51535 NH-80-1(192) Brownson East WS1 SS2 3/2/2022 Decision sent to Contractor - Review Complete 54
51470 NH-385-3(120) Dalton North BS1 3/15/2022 Decision sent to Contractor - Review Complete 1
51399A NH-2-1(126) Cody Ave. East, Alliance PS2 SS2 CD2 3/17/2022 Decision sent to Contractor - Review Complete 14
51443 DPS-385-3(119) L62A North PS3 SS3 CD3 3/17/2022 Decision sent to Contractor - Review Complete 14
51558 STP-385-2(113) Colorado Line - Chappell PS1SS1 CD1 3/26/2022 Decision sent to Contractor - Review Complete 24
51105 STP-29-4(106) Agate North & South BS1 3/28/2022 Decision sent to Contractor - Review Complete 70
51544 STP-29-4(110) In Mitchell and North BS1 3/28/2022 Decision sent to Contractor - Review Complete 42
51606 STP-88-1(111) Banner/Morrill Co. Line - Bridgeport BS1 3/28/2022 Decision sent to Contractor - Review Complete 38
51549 NH-20-1(148) Crawford West PS1SS1 CD1 5/4/2022 Decision sent to Contractor - Review Complete 6
51606 STP-88-1(111) Banner/Morrill Co. Line - Bridgeport PS1SS1 CD1 7/14/2022 Decision sent to Contractor - Review Complete 5
51470 NH-385-3(120) Dalton North PS12 SS2 CD2 7/14/2022 Decision sent to Contractor - Review Complete 5
51583 NH-80-1(196) Bushnell - West Kimball BS1 PS1 SS1 8/2/2022 Decision sent to Contractor - Review Complete 28
51583 NH-80-1(196) Bushnell - West Kimball SS2 WS1 8/2/2022 Decision sent to Contractor - Review Complete 28
51184 STP-71-3(119) Scottsbluff North PS1SS1 CD1 1/27/2023 Decision sent to Contractor - Review Complete 4
51184 STP-71-3(119) Scottsbluff North PS2 SS2 CD2 1/27/2023 Decision sent to Contractor - Review Complete 4
51268 STP-92-1(117) Broadwater Southwest PS1 SS1 CD1 1/27/2023 Decision sent to Contractor - Review Complete 4
51549 NH-20-1(148) Crawford West BS1 3/8/2023 Decision sent to Contractor - Review Complete 22
51184 STP-71-3(119) Scottsbluff North BS1 3/9/2023 Decision sent to Contractor - Review Complete 21
51268 STP-92-1(117) Broadwater Southwest BS1 3/13/2023 Decision sent to Contractor - Review Complete 22
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61683 SRR-51(63) Lake McConaughy CD1 10/5/2021 Decision sent to Contractor - Review Complete 20
61683 SRR-51(63) Lake McConaughy BS1 10/7/2021 Decision sent to Contractor - Review Complete 7
61683 SRR-51(63) Lake McConaughy BS2 10/9/2021 Decision sent to Contractor - Review Complete 27
61616 NH-2-3(123) Halsey - Dunning BS1 12/2/2021 Decision sent to Contractor - Review Complete 18
61612 STP-30-2(148) North Platte East Bridge BS1 WS1 12/20/2021 Decision sent to Contractor - Review Complete 7
61612 STP-30-2(148) North Platte East Bridge CD1 12/21/2021 Decision sent to Contractor - Review Complete 1
61565 NH-STP-80-3(152) Brule - Ogallala WS1 1/21/2022 Decision sent to Contractor - Review Complete 42
61650 ITS-NH-D6(106) District 6 Overhead DMS BS1 1/25/2022 Decision sent to Contractor - Review Complete 30
61628 NH-2-3(124) Anselmo - Merna PS1 1/25/2022 Decision sent to Contractor - Review Complete 7
61650 ITS-NH-D6(106) District 6 Overhead DMS BS2 1/26/2022 Decision sent to Contractor - Review Complete 29
61595 NH-2-2(120) Thedford West PS1SS1 CD1 1/31/2022 Decision sent to Contractor - Review Complete 7
61616 NH-2-3(123) Halsey - Dunning PS1SS1 CD1 1/31/2022 Decision sent to Contractor - Review Complete 7
61631 NH-26-2(152) Garden/Keith Co. Line East PS1SS1 CD1 1/31/2022 Decision sent to Contractor - Review Complete 28
61661 NH-80-4(153) Gothenburg - Cozad PS1SS1 CD1 1/31/2022 Decision sent to Contractor - Review Complete 58
61565 NH-STP-80-3(152) Brule - Ogallala WS2 2/1/2022 Decision sent to Contractor - Review Complete 13
61565 NH-STP-80-3(152) Brule - Ogallala WS3 2/1/2022 Decision sent to Contractor - Review Complete 14
61565 NH-STP-80-3(152) Brule - Ogallala ws4 2/1/2022 Decision sent to Contractor - Review Complete 14
61618 STP-97-3(106) Tryon North BS1 2/8/2022 Decision sent to Contractor - Review Complete 14
61612 STP-30-2(148) North Platte East Bridge CD2 2/18/2022 Decision sent to Contractor - Review Complete 11
61619 STP-NH-61-2(115) Kingsley Dam South BS1 2/23/2022 Decision sent to Contractor - Review Complete 9
61629 STP-61-2(116) Kingsley Dam BS1 2/23/2022 Decision sent to Contractor - Review Complete 9
61616 NH-2-3(123) Halsey - Dunning BS2 2/23/2022 Decision sent to Contractor - Review Complete 12
61595 NH-2-2(120) Thedford West BS1 2/23/2022 Decision sent to Contractor - Review Complete 12
61631 NH-26-2(152) Garden/Keith Co. Line East BS1 2/24/2022 Decision sent to Contractor - Review Complete 20
61619 STP-NH-61-2(115) Kingsley Dam South PS1SS1 CD1 4/6/2022 Decision sent to Contractor - Review Complete 27
61618 STP-97-3(106) Tryon North PS1SS1 CD1 4/6/2022 Decision sent to Contractor - Review Complete 27
61569 STP-97-3(104) Mullen South PS1SS1 CD1 4/6/2022 Decision sent to Contractor - Review Complete 27
61616 NH-2-3(123) Halsey - Dunning CD2 8/4/2022 Decision sent to Contractor - Review Complete 11
61612 STP-30-2(148) North Platte East Bridge SS1 10/5/2022 Decision sent to Contractor - Review Complete 8
61587 NH-80-5(75) Lexington - Overton BS1 PS1 SS1 2/13/2023 Decision sent to Contractor - Review Complete 52
61681 HSIP-80-4(156) Lexington East & West BS1 3/7/2023 Decision sent to Contractor - Review Complete 42
61593 STP-30-2(146) Ogallala - Roscoe BS1 SS1 3/14/2023 Decision sent to Contractor - Review Complete 21
61680 HSIP-80-3(166) Paxton East BS1 3/16/2023 Decision sent to Contractor - Review Complete 14
61630 STP-25-2(109) Wallace North PS1 SS1 CD1 3/22/2023 Decision sent to Contractor - Review Complete 19
61617 STP-30-2(149) Hershey - North Platte BS1 3/23/2023 Decision sent to Contractor - Review Complete 21
61630 STP-25-2(109) Wallace North BS1 3/23/2023 Decision sent to Contractor - Review Complete 29
61617 STP-30-2(149) Hershey - North Platte PS1 SS1 CD1 3/27/2023 Decision sent to Contractor - Review Complete 28
61587 NH-80-5(75) Lexington - Overton BS2 SS2 WS1 CD1 3/27/2023 Decision sent to Contractor - Review Complete 12
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61645 BRO-7024(25) Cozad Southwest BS1 5/11/2023 Decision sent to Contractor - Review Complete 7
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70639A STP-89-3(111) Orleans South Bridges BS1 7/1/2021 Decision sent to Contractor - Review Complete 34
70639A STP-89-3(111) Orleans South Bridges BS2 7/1/2021 Decision sent to Contractor - Review Complete 34
71189 NH-183-1(118) Holdrege South SS1 7/28/2021 Decision sent to Contractor - Review Complete 6
71171 NH-6-3(127) Arapahoe West Bridge BS1 8/25/2021 Decision sent to Contractor - Review Complete 7
71190 STP-23-2(129) Brandon - E Jct N-61 PS1 SS1 CD1 1/5/2022 Decision sent to Contractor - Review Complete 6
70919 STP-S15A(101) Champion Spur PS1 SS1 CD1 1/17/2022 Decision sent to Contractor - Review Complete 9
71162 STP-61-1(111) Indian Creek North PS1SS1 CD1 1/17/2022 Decision sent to Contractor - Review Complete 9
70886A STP-17-1(108) Culbertson South BS1 WS1 2/9/2022 Decision sent to Contractor - Review Complete 20
71190 STP-23-2(129) Brandon - E Jct N-61 BS1 2/24/2022 Decision sent to Contractor - Review Complete 20
71165 STP-283-1(117) In Arapahoe & North PS1 2/25/2022 Decision sent to Contractor - Review Complete 38
70919 STP-S15A(101) Champion Spur BS1 3/1/2022 Decision sent to Contractor - Review Complete 63
70886A STP-17-1(108) Culbertson South BS2 3/14/2022 Decision sent to Contractor - Review Complete 74
71165 STP-283-1(117) In Arapahoe & North BS1 3/15/2022 Decision sent to Contractor - Review Complete 49
70886A STP-17-1(108) Culbertson South PS1 SS1 CD1 5/4/2022 Decision sent to Contractor - Review Complete 5
71162 STP-61-1(111) Indian Creek North BS1 8/16/2022 Decision sent to Contractor - Review Complete 0
70587 STP-47-1(101) Cambridge South BS1 8/22/2022 Decision sent to Contractor - Review Complete 22
70592 STP-136-4(110) Naponee - Bloomington WS1 9/21/2022 Decision sent to Contractor - Review Complete 43
71209 NH-6-2(132) Palisade - N-25 BS1 9/27/2022 Decision sent to Contractor - Review Complete 37
70592 STP-136-4(110) Naponee - Bloomington PS1SS1 CD1 10/5/2022 Decision sent to Contractor - Review Complete 49
71223 STP-136-3(111) In Orleans and East PS1SS1 CD1 10/5/2022 Decision sent to Contractor - Review Complete 49
71100 STP-61-1(109) Enders South BS1 12/2/2022 Decision sent to Contractor - Review Complete 34
71207 NH-6-3(128) Atlanta - Holdrege PS1SS1 CD1 12/21/2022 Decision sent to Contractor - Review Complete 13
71208 NH-6-3(129) N-46 - Atlanta PS1SS1 CD1 12/21/2022 Decision sent to Contractor - Review Complete 13
71191 STP-10-1(113) Minden North PS1SS1 CD1 2/10/2023 Decision sent to Contractor - Review Complete 48
71223 STP-136-3(111) In Orleans and East BS1 3/20/2023 Decision sent to Contractor - Review Complete 35
70587 STP-47-1(101) Cambridge South PS1 3/28/2023 Decision sent to Contractor - Review Complete 16
71191 STP-10-1(113) Minden North BS1 3/31/2023 Decision sent to Contractor - Review Complete 13
71207 NH-6-3(128) Atlanta - Holdrege BS1 4/5/2023 Decision sent to Contractor - Review Complete 19
71208 NH-6-3(129) N-46 - Atlanta BS1 4/5/2023 Decision sent to Contractor - Review Complete 19
71100 STP-61-1(109) Enders South PS1 4/6/2023 Decision sent to Contractor - Review Complete 7
71209 NH-6-2(132) Palisade - N-25 PS1 4/6/2023 Decision sent to Contractor - Review Complete 7
70592 STP-136-4(110) Naponee - Bloomington WS2 4/27/2023 Decision sent to Contractor - Review Complete 21
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80993 STP-183-4(117) Rose North SS1 7/6/2021 Decision sent to Contractor - Review Complete 55
80868 STP-7-4(118) Rock/Keya Paha Co Line North BS1 1/20/2022 Decision sent to Contractor - Review Complete 25
81005 STP-183-4(118) Bassett South BS1 2/4/2022 Decision sent to Contractor - Review Complete 11
80867 STP-12-2(107) Sparks East BS1 2/23/2022 Decision sent to Contractor - Review Complete 19
80868 STP-7-4(118) Rock/Keya Paha Co Line North PS1SS1 CD1 3/1/2022 Decision sent to Contractor - Review Complete 20
81005 STP-183-4(118) Bassett South PS1SS1 CD1 3/1/2022 Decision sent to Contractor - Review Complete 20
80867 STP-12-2(107) Sparks East PS1SS1CD1 3/1/2022 Decision sent to Contractor - Review Complete 20
80863 NH-20-3(113) In Ainsworth SS1 4/4/2022 Decision sent to Contractor - Review Complete 3
81008 NH-STP-20-2(148) Valentine Area Microsurfacing SS1 4/11/2022 Decision sent to Contractor - Review Complete 28
81008 NH-STP-20-2(148) Valentine Area Microsurfacing SS2 4/11/2022 Decision sent to Contractor - Review Complete 22
81008 NH-STP-20-2(148) Valentine Area Microsurfacing SS3 4/11/2022 Decision sent to Contractor - Review Complete 22
80865 NH-83-4(117) In Valentine CD1 4/19/2022 Decision sent to Contractor - Review Complete 20
81008 NH-STP-20-2(148) Valentine Area Microsurfacing SS4 4/21/2022 Decision sent to Contractor - Review Complete 18
81007 STP-NH-7-4(122) Ainsworth Area Microsurfacing SS1 7/14/2022 Decision sent to Contractor - Review Complete 19
81007 STP-NH-7-4(122) Ainsworth Area Microsurfacing SS2 7/14/2022 Decision sent to Contractor - Review Complete 26
81091 ER-8(28) Prairie St, Bristow PS1SS1 CD1 7/19/2022 Decision sent to Contractor - Review Complete 14
81013 MISC-20-3(1017) Willow Creek Box Culvert BS1 10/31/2022 Decision sent to Contractor - Review Complete 36
80690A STP-183-4(113) Niobrara River - N-7 BS1 2/17/2023 Decision sent to Contractor - Review Complete 60
81026 NH-20-4(127) Stafford - Holt/Antelope Co Line BS1 3/21/2023 Decision sent to Contractor - Review Complete 42
80690A STP-183-4(113) Niobrara River - N-7 PS1SS1 CD1 3/27/2023 Decision sent to Contractor - Review Complete 14
81027 NH-20-2(145) Merriman - Eli PS1SS1 CD1 3/27/2023 Decision sent to Contractor - Review Complete 29
81027 NH-20-2(145) Merriman - Eli BS1 3/31/2023 Decision sent to Contractor - Review Complete 25
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